

Meeting minutes document

Date	Start Time	End Time
16/1/2025	1:30 PM	2:00 PM

Attendees

Member	Present?	Reason for absence, if applicable
Muhammad Abban	Yes	
Abdul Maajid	Yes	
Sufyaan Atif	Yes	
Moiz Saeed	Yes	
Laith Muhammad	Yes	
Aisultan Alpysbay	Yes	

Meeting agenda

Research available technologies and existing waste management robotics projects.

Tasks until next meeting

Come up with ideas and suggestions for robot design.

Meeting minutes document

Date	Start Time	End Time
20/1/2025	1:00 PM	3:00 PM

Attendees

Member	Present?	Reason for absence, if applicable
Muhammad Abban	Yes	
Abdul Maajid	Yes	
Sufyaan Atif	Yes	
Moiz Saeed	Yes	
Laith Muhammad	Yes	
Aisultan Alpysbay	Yes	

Meeting agenda

Discuss possible robot designs and available projects.

Decide on an effective gripper for picking and placing hazardous objects.

Notes

Forklift with a gripper(bimanual) with 2 dof ; if we have trays

Web UI, external processor on computer

Visual SLAM (available packages such as ORBSLAM)

Use mecanum(omni-directional) wheels on our robot

Tasks until next meeting

Robot design (sketch and CAD)

Meeting minutes document

Date	Start Time	End Time
21/1/2025	3:20 PM	4:00 PM

Attendees

Member	Present?	Reason for absence, if applicable
Muhammad Abban	Yes	
Abdul Maajid	Yes	
Sufyaan Atif	Yes	
Moiz Saeed	Yes	
Laith Muhammad	Yes	
Aisultan Alpysbay	Yes	

Meeting agenda

Discuss workflow of our project

Distribute tasks to each team member

Notes

Starting with setting up the environment

Tasks until next meeting

CAD design for our robot

Components list and cost

Meeting minutes document

Date	Start Time	End Time
23/1/2025	1:30 PM	4:00 PM

Attendees

Member	Present?	Reason for absence, if applicable
Muhammad Abban	Yes	
Abdul Maajid	Yes	
Sufyaan Atif	Yes	
Moiz Saeed	Yes	
Laith Muhammad	Yes	
Aisultan Alpysbay	Yes	

Meeting agenda

Discuss the environment with team leaders

Assign tasks to team members

Notes

Environment will have same start and stop points

The layout of the environmental will be consistent

Team Leaders will research existing environments and finalize a layout

Tasks until next meeting

Prepare complete mechanical design

Animate the picking and dropping mechanism

Meeting minutes document

Date	Start Time	End Time
16/1/2025	1:30 PM	2:00 PM

Attendees

Member	Present?	Reason for absence, if applicable
Muhammad Abban	Yes	
Abdul Maajid	Yes	
Sufyaan Atif	Yes	
Moiz Saeed	Yes	
Laith Muhammad	Yes	
Aisultan Alpysbay	Yes	

Meeting agenda

Research available technologies and existing waste management robotics projects.

Tasks until next meeting

Come up with ideas and suggestions for robot design.

Meeting minutes document

Date	Start Time	End Time
20/1/2025	1:00 PM	3:00 PM

Attendees

Member	Present?	Reason for absence, if applicable
Muhammad Abban	Yes	
Abdul Maajid	Yes	
Sufyaan Atif	Yes	
Moiz Saeed	Yes	
Laith Muhammad	Yes	
Aisultan Alpysbay	Yes	

Meeting agenda

Discuss possible robot designs and available projects.

Decide on an effective gripper for picking and placing hazardous objects.

Notes

Forklift with a gripper(bimanual) with 2 dof ; if we have trays

Web UI, external processor on computer

Visual SLAM (available packages such as ORBSLAM)

Use mecanum(omni-directional) wheels on our robot

Tasks until next meeting

Robot design (sketch and CAD)

Meeting minutes document

Date	Start Time	End Time
21/1/2025	3:20 PM	4:00 PM

Attendees

Member	Present?	Reason for absence, if applicable
Muhammad Abban	Yes	
Abdul Maajid	Yes	
Sufyaan Atif	Yes	
Moiz Saeed	Yes	
Laith Muhammad	Yes	
Aisultan Alpysbay	Yes	

Meeting agenda

Discuss workflow of our project

Distribute tasks to each team member

Notes

Starting with setting up the environment

Tasks until next meeting

CAD design for our robot

Components list and cost

Meeting minutes document

Date	Start Time	End Time
30/1/2025	1:30 PM	4:00 PM

Attendees

Member	Present?	Reason for absence, if applicable
Muhammad Abban	Yes	
Abdul Maajid	Yes	
Sufyaan Atif	Yes	
Moiz Saeed	Yes	
Laith Muhammad	Yes	
Aisultan Alpysbay	Yes	

Meeting agenda

Finalize mechanical CAD design

Test electrical components

Notes

Tasks until next meeting

Meeting minutes document

Date	Start Time	End Time
4/2/2025	3:30 PM	4:30 PM

Attendees

Member	Present?	Reason for absence, if applicable
Muhammad Abban	Yes	
Abdul Maajid	Yes	

Sufyaan Atif	Yes	
Moiz Saeed	Yes	
Laith Muhammad	Yes	
Aisultan Alpysbay	Yes	

Meeting agenda

Everyone sketches a design for the robot arm

Notes

Pugh matrix used to select the best design

Tasks until next meeting

Update design notebook

Meeting minutes document

Date	Start Time	End Time
6/2/2025	2:30 PM	4:30 PM

Attendees

Member	Present?	Reason for absence, if applicable
Muhammad Abban	Yes	
Abdul Maajid	Yes	
Sufyaan Atif	Yes	
Moiz Saeed	Yes	
Laith Muhammad	Yes	
Aisultan Alpysbay	Yes	

Meeting agenda

Discuss workflow of our project

Assign new tasks to members

Tasks until next meeting

Individual tasks assigned to members

Meeting minutes document

Date	Start Time	End Time
13/2/2025	2:00 PM	4:30 PM

Attendees

Member	Present?	Reason for absence, if applicable
Muhammad Abban	Yes	
Abdul Maajid	Yes	
Sufyaan Atif	Yes	
Moiz Saeed	Yes	
Laith Muhammad	Yes	
Aisultan Alpysbay	Yes	

Meeting agenda

Demonstrate robot wheels running on command using ROS nodes

Tasks until next meeting

Individual tasks assigned to members